
ProjectONE Fiscal 2022 Recruit 
Agency Deployment 

CAPPS HR/Payroll 
User Group 

Recruit 
Implementation Date 

April 20, 2022 
Report Date 

Sept. 17, 2021 
 

Deploying Agencies 

Release — 356-TEC, 507-BON, 551-TDA 
Onboarding Module — 401-TMD, 454-TDI 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project   G   G   G   G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 17% Complete (07/05/21 – 06/02/22) 
• Analysis 6% Complete (08/16/21 – 11/05/21) 
• Configuration 0% Complete (11/08/21 – 12/31/21) 
• Design 0% Complete (11/29/21 – 12/24/21) 
• Build 0% Complete (12/27/21 – 01/14/22) 
• Conversion N/A   N/A 
• Test 0% Complete (01/17/22 – 02/04/22) 
• Train N/A  N/A 
• Deploy 0% Complete (03/21/22 – 04/20/22) 
• Support 0% Complete (04/21/22 – 06/17/22) 
• Overall Project 8% Complete (07/05/21 – 06/17/22) 

Key Activities 

• Reviewed agency questionnaires and business practices. 
• Conducted kickoff and review session on Sept. 14. 
• Prepare data for Discovery sessions. 
• Discovery sessions beginning week of Sept. 20. 
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